


IT Investment Practices Integrated Product Team 

  

FY 2001 Annual Plan 



 

Information Technology Investment Practices Integrated Product Team FY01 Annual Plan Page 1 

Information Technology (IT) Investment Practices 
Integrated Product Team (IPIPT) 
Annual Plan For Fiscal Year (FY) 2001 

Organization 

The IT Investment Practices (IP) Integrated Product Team (IPT) is chartered by 
the Department of the Navy (DON) Chief Information Officer (CIO) and the 
Office of the Assistant Secretary of the Navy for Research, Development and 
Acquisition (OASN (RD&A)). Its purpose is to support Information Management 
(IM) and Information Technology (IT) missions and to provide DON-wide 
collaboration in improving DON IT acquisition and investment policy, practices 
and procedures. 

The IP IPT consists of a Core Team and Product Teams. The Core Team meets as 
required, or when specially called by the Team Leader, to accomplish the 
initiatives listed in this Annual Plan. The Core Team will establish Product Teams 
(PTs) to accomplish specific IPT initiatives. The IP Core Team develops product 
definitions, selects PT leaders, identifies and provides training opportunities, and 
facilitates the PTs as needed. 

Core Team members provide fleet, field and command perspectives in IM/IT 
processes, procedures, systems, initiatives and acquisitions. Members provide 
upward, downward and lateral communications and information sharing, 
developing and supporting a community of interest. 

PT members are individuals with subject matter expertise and a stake in the 
issue to be resolved and the future of the product. They may or may not be 
members of the IP IPT Core Team. The Team members must have the  
support of their originating commands.  

The following chart depicts the FY01 structure of the IT Investment Practices 
Core Team and Product Teams and the associated interrelationships. 
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Introduction 

The Department of the Navy (DON) IT Investment Practices Integrated Product 
Team (IP IPT) Charter requires that the IP IPT develop an annual plan that 
defines initiatives for the current year. The FY01 Annual Plan is submitted to the 
DON Chief Information Officer (CIO) for review and approval. 

The FY01 Annual Plan summarizes the accomplishments of the IP IPT in FY00 
and outlines the on-going and new initiatives planned for FY01. 

The contents of this document are as follows: 

Section 1: FY00 Accomplishments.................................................................. 4 

Section 2: FY01 Initiatives............................................................................... 5 

Section 3: FY01 Product Summaries ............................................................... 7 

Section 4: FY01 Events Showcasing IP IPT Products................................... 14 

Section 5: FY01 Core Team Plan................................................................... 15 
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Section 1: FY00 Accomplishments 

1.1 FY00 Annual Plan Accomplishments 

In accordance with the FY00 Annual Plan, the Core Team: 

• Established IT Federal Supply Schedule Blanket Purchase Agreement 
(BPA) Best Practices product team 

• Approved BPA Best Practices guide 

• Established IT Investment Evaluation Process product team 

• Established IT Investment Portfolio Model Improvement product team 

• Established Community of Interest for Portfolio Management 

1.2 Additional FY00 Accomplishments 

In addition to the accomplishments achieved under the FY00 Annual Plan, the 
IPT also: 

• Developed and hosted two Portfolio Management Symposiums 

• Marketed the DON IT Investment Portfolio Model 

• Established web-enabled team collaboration (using LiveLink) 
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Section 2: FY01 Initiatives 

2.1 Marketing of BPA Best Practices Guide 

The Core Team will ensure formal release and marketing of the BPA Best 
Practices guide developed under the auspices of the IP IPT last fiscal year. 

Estimated Completion: Ongoing 

2.2 IT Investment Evaluation Process Product Team (PT) 

This PT is working to develop guidance for use in evaluating accomplishment of 
technical, cost and performance goals of deployed programs. The focus is on post-
deployment review and the return on investment. 

Estimated Product Delivery: 7/01 

2.3 IT Investment Portfolio Model Improvement PT 

This PT is improving the portfolio model/process and developing a methodology 
for continuous improvement. The team is monitoring the use of the Portfolio 
Model and other portfolio management processes across the DON Enterprise and 
benchmarking with other federal agencies and private industry. This team is also 
researching tools for automation of the Model and will provide an automation 
plan. 

Estimated Product Delivery: 10/01 

2.4 Community of Interest (COI) for IT Investment Practices 

The COI sustains exchange across a group of individuals from various commands 
and organizations within the DON and beyond that have an interest in IT 
investment portfolio management. This exchange is accomplished through the use 
of the web, information meetings and briefings, and by sponsoring COI events 
and forums. The primary focus of this COI is to facilitate discussion and 
information sharing that will result in visibility, improvement, buy-in, and 
knowledge of IT investment practices. The COI was established in FY00 with a 
focus on portfolio management. The FY01 initiative is to continue to maintain the 
COI and broaden its scope to include all IT Investment Practices that fall under 
the auspices of the IP IPT. 

Estimated Completion: N/A 
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2.5 IT Performance Measurement PT 

This PT will address the requirement to utilize performance measures under 
Government Performance and Results Act (GPRA) and the Clinger-Cohen Act 
(CCA), and will also address the lack of DON level guidance that provides 
detailed implementation procedures on performance measures. The PT’s product 
is intended to be a concise, easy to use guide for establishing performance 
measures that are relevant to IT projects/programs and DON missions. 

2.6 IP IPT Standard Operating Procedures (SOP) Guide 

As a result of three years of working together and developing numerous 
successful products, the Core Team learned many lessons about how to work 
effectively as an Integrated Product Team in the DON. These lessons are reflected 
in the IP IPT’s Standard Operating Procedures (SOP). This year, the Core Team 
will prepare this document for publication so that other organizations may use it 
as a guide when establishing IPTs and sub-IPTs. 

New! 

New! 
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Section 3: FY01 Product Summaries 

3.1 Product Team Name: IT Investment Evaluation Process 

3.1.1 Issue  

• CCA requires a process for evaluating results of IT investments 

• Federal IT managers identified “measuring IT contribution to mission 
performance” as their most important challenge 

• No DON process exists for evaluating results of IT investments 

• Need evaluation process to support “evaluation phase” of the capital 
planning process 

• Supportive of the draft Office of the Secretary of Defense Portfolio 
Management & Oversight Policy 

3.1.2 Purpose 

• Define process for the evaluation phase of the capital planning process 

• Define a DON-wide evaluation process  

• Provide input to the DON Portfolio Model, DON IT Capital Planning 
Guide and portfolio management process with respect to the Evaluation 
Phase 

• Develop recommended language for DoD 5000.2-R and SECNAVINST 
(SNI) 5000.2B 

3.1.3 Goals And Objectives 

• Ensure the process evaluates deployed systems with respect to an 
organization’s mission and business goals 

• Ensure the process supports informed decision-making 

• Ensure the results of the evaluation process are fed back to all concerned 
to improve the overall process of selecting, managing and evaluating 
IM/IT investments in the future 

• Ensure that the appropriate tools and policy exist for the implementation 
of the evaluation process 

3.1.4 Products 

• IT Investment Evaluation Handbook 

• Input to IT Investment Portfolio Model with respect to evaluation phase 

• Guidance memo, Subj: IT Evaluation Policy, Encl: IT Investment 
Evaluation Handbook 
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• Policy recommendation – Language for DOD 5000.2-R and 
SECNAVINST 5000.2B 

• Input to Evaluation portion of the DON Capital Planning Guide 

• Marketing plan for products (including a standard brief) 

3.1.5 Impact If Not Continued 

The DON will not have a standard methodology for the evaluation phase of the 
capital planning process, and will have to look to individual activity 
implementations for compliance with the CCA. There will not be a corporate 
method to address the measurement of IT contribution to mission performance. 

3.1.6 Product Linkage 

• IT Capital Planning Guide 

• IT Investment Portfolio Model 

• IT Performance Measurement Guide 

3.1.7 Plan Of Action And Milestones:  

Tasks 
Projected 
End Date 

Develop Process Flowchart Jul 00 

Product Outlines Sep 00 

Develop Draft Products:  

- IT Evaluation Handbook Apr 01 
- Input to Portfolio Model May 01 

- Input to Capital Planning Guide May 01 

- Policy Letter Jun 01 
- Policy Language (DOD 5000.2-R, SNI 5000.2B) Jul 01 

- Marketing Plan Jul 01 

Product (s) Approval Sep 01 

Product Marketing/Training Sep 01 

3.1.8 Stakeholders: 

• DON CIO 

• SECNAV 5000 Working Group 

• DASN (C4I) 

• Navy and Marine Corps milestone decision authorities and other 
review/oversight activities 
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3.2 Product Team Name: IT Investment Portfolio Model Improvement 

3.2.1 Issue  

• The process identified in the current DON Model (among other things) 
provides for the selection of investments based on minimum screening and 
scoring criteria. The process should also provide a means for senior 
management to obtain timely information regarding progress (at 
established milestones) in terms of cost, capability of the system to meet 
requirements, timeliness, and quality. The process needs to be integrated 
with the processes for making budget, financial, and program management 
decisions. 

• The Model requires improvement prior to investing in the creation of a 
DON standard automated tool. Best practices, lessons learned from 
ongoing DON pilot projects and information from other sources need to be 
analyzed and incorporated into the portfolio process. An automated 
process and a DON IT Investment Portfolio Management Guide will 
replace the current DON Model.  

• The developed IT Investment Portfolio Model was intended to be replaced 
by an automated process that will require continuous improvement – a 
process for improvement does not exist. 

• The Model needs to reflect consideration of enterprise-wide initiatives 
such as NMCI. 

3.2.2 Purpose 

• Collect and/or develop improvement recommendations, analyze and apply 
changes to improve all three phases of the portfolio management process, 
and successfully complete the first revision. 

• Assess the DON pilot projects. 

• Develop a process for continuous improvement  

• Implement a continuous and repeatable process for the selection and 
management of IM/IT investments 

• Develop and implement a standard process and automated tool 

• Implement a DON wide process to provide visibility of IM/IT investments 
and assets to facilitate investment planning. 

• Ensure the design of the process can be expanded to include capital assets 
other than IM/IT. 

• Support or interface with pertinent DON enterprise IT investment 
initiatives such as NMCI. 
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3.2.3 Goals And Objectives 

• Ensure the process provides for alignment of IT investments with the 
organization’s strategic plans and objectives 

• Ensure the process supports informed decision-making for all three phases 

• Establish a method to continuously improve the process.  

• Conduct a survey to gain feedback from the COI for IT Investment 
Portfolio Management. 

• Incorporate appropriate tools into the DON IT portfolio management 
process. 

3.2.4 Products 

• Benchmark report to identify best practices and evaluate DON pilot 
projects  

• IT Investment Portfolio Management Guide to replace the model, 
including a Business Case Analysis (BCA) module.  

• Plan to automate the improved process, including alternative cost 
estimates  

• Training plan for users of the process  

• Process for continuous improvement that includes: 
- Mechanism for feedback from users and other sources. 
- Process to validate and approve recommendations for revisions.  
- Configuration management. 
- Review process to evaluate the effectiveness of the process. 

• Marketing plan for the products (including a standard brief) 

3.2.5 Impact If Not Continued: 

If not continued, improvement of the Model will not take place. Lack of 
improvement to the Model and a continuous improvement process will result in 
stagnation and degradation of the revised process therefore rendering it unable to 
effectively support informed IM/IT investment decisions. The Model is currently 
an example and focused on one phase and will not adequately address all three 
phases of the portfolio management process. Establishment of a standard 
automated DON portfolio management process will not be feasible without 
improvement of the process. 

3.2.6 Product Linkage 

• IT Capital Planning Guide 

• IT Investment Portfolio Model 

• IT Investment Evaluation Handbook 

• IT Performance Measurement Guide 
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3.2.7 Plan Of Action And Milestones 

Tasks  
Projected 
End Date  

Identify team members Jan 00 

Identify team leader Mar 00 

Initiate team activities Mar 00 

Finalize product definition Apr 00 

Benchmark, identify best practices Oct 01 

Replace the current Model with an IT 
Portfolio Investment Guide 

Oct 01 

Monitor and report on the DON pilot projects Oct 01 

Automation plan Oct 01 

Training plan Dec 01 

Continuous improvement process Jan 02 

3.2.8 Stakeholders  

• DON CIO 

• CNO and CMC 

• Navy and Marine Corps Major Claimants 

• Model users 
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3.3 Product Team Name: Performance Measurement  

3.3.1 Issue  

• GPRA and the CCA require performance measures to be used, however, 
DON has no standard enterprise methodology that provides detailed 
implementation procedures on how to define individual performance 
measures 

3.3.2 Purpose/Objective/Goal 

• Establish guidance on developing a system of measures or metrics tied to 
the mission in order to assess the performance of IM/IT investments 

• Develop a process, guidance, and input to the Portfolio Model, Marketing 
Plan, and implementation recommendations (automation, training, pilot…) 

3.3.3 Products 

• Guide for Performance and Results Based Management. This Guide will 
provide methods for establishing performance measures at two levels: (1) 
program/project level to monitor cost and schedule, and to determine if 
performance standards are met, and (2) the IT portfolio level to measure 
how well the IT investment accomplishes the mission assigned to it in 
support of the organization’s mission. 

• Report on recommended automation tools 

• Input to DON CIO IT Investment Portfolio Model/Process 

• Marketing Plan for products (including a standard brief)  

• Cost Study for implementation of Guide 

• Recommendations for Training/Training Products. 

3.3.4 Impact If Not Approved 

The DON will not have a standard enterprise methodology for the development of 
performance measures and will have to rely on individual activity 
implementations for compliance with GPRA and the CCA. Without a standard 
enterprise methodology for the development of performance measures, the DON 
cannot corporately address the measurement of IT contribution to mission 
performance. 

3.3.5 Product Linkage 

• IT Capital Planning Guide 

• IT Investment Portfolio Model 

• IT Investment Evaluation Handbook 
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3.3.6 Plan Of Action And Milestones 

Tasks  
Projected 
End Date  

Finalize product definition Nov 00 

Identify team leader/members Feb 01 

Initiate team activities Mar 01 

Develop products Sep 01 

3.3.7 Stakeholders 

• Navy and Marine Corps Major Claimants 

• CIOs 

• Program Managers 

• Functional and business area managers 

• Post deployment review evaluators 
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Section 4: FY01 Events Showcasing IP IPT Products 

4.1 CIO Symposium 

This is a quarterly forum for CIOs to share knowledge about best practices, to 
hear from industry, and to build relationships for collaborative problem solving. 

4.2 Connecting Technology 

The IP IPT, in conjunction with the Enterprise Policy and Guidance Program, 
builds awareness of DON IT tools and initiatives through presentations and 
booths at Connecting Technology. The next event is scheduled for May 01. 

4.3 e-Business Knowledge Fair 

The IP IPT, in conjunction with the Enterprise Policy and Guidance Program, 
builds awareness of DON IT tools and initiatives through presentations and 
booths at the e-Business Knowledge Fair. Electronic Business (e-Business) is the 
focus of this event, scheduled for May 01. 

4.4 Portfolio Management Symposium 

The objective of this event is to spread awareness of current DOD and DON 
policies as well as draft policies applying to capital planning and portfolio 
management, and to share knowledge about tools for implementing portfolio 
management in the DON. One Portfolio Management Symposium is planned for 
FY01, to be held in August in Charleston, SC. 

4.5 Tools Workshops 

The IM/IT Tools Workshops are designed to build knowledge of “The Changing 
World of IM/IT Management” and provide in-depth knowledge of available 
IM/IT tools and products that support DON enterprise solutions. These workshops 
also provide a forum for addressing frequently asked questions and sharing 
lessons learned and best practices regarding the tools. The workshops will include 
demonstrations of IM/IT tools. Three tools workshops are planned for FY01, in 
Quarters 1, 2, and 4, two in Washington, DC and one in San Diego. 
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Section 5: FY01 Core Team Plan 

Actions 
Projected 
End Date 

1. Finalize FY01 Annual Plan Jan 01 

2. COI for IT Portfolio Management expands to COI for IT Investment 
Practices  

Jan 01 

3. Establish IT Performance Measurement PT Feb 01 

4. Publish BPA Best Practices guide Feb 01 

5. Develop Portfolio Management: Getting Started Guide Jun 01 

6. Review and approve IT Investment Evaluation Process PT products Sep 01 

7. Review and approve IT Investment Portfolio Model Improvement PT 
products 

Sep 01 

8. Publish IP IPT SOP guide Sep 01 

9. Create FY02 Annual Plan Sep 01 

10. Establish Investment Practices Award Sep 01 

11. Support PTs Ongoing 

12. Communicate with DON CIO on IPT Activities Ongoing 

13. Maintain IPT web page Ongoing 

14. Update and maintain IP IPT SOP guide Ongoing 

15. Promote knowledge-sharing within the IT community Ongoing 

16. Promote IP IPT product awareness through special events: 
- Tools Workshop 

- Connecting Technology 

- Executive Symposia 
- Portfolio Management Seminars 

- DON Fairs 

Ongoing 

17. Marketing of IPT Initiatives and Products, including: 

- BPA Best Practices Guide 

- IT Performance Measurement Guide 
- IT Investment Evaluation Handbook 

- IT Investment Portfolio Management Guide 

- Portfolio Management: Getting Started Guide 
- IP IPT SOP Guide 

These will be marketed through the following means: 

- Website 
- Articles 

- Events (see #16 above) 

Ongoing 

 


